&ftrans

Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 8:14AM

Contract No.:  04-0120F4

Diary #: 606 Const Calendar Day: 835 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: No Inspection

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date:

17-Sep-2014  Wednesday
Transportation Engineer

Over Time:

Status:

Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition

not recorded

Diary:
General Comments

Except for minor punchlist items, FWS fieldwork is complete. No inspection because | was on vacation.
The automatic drains on the end of the Skayway compressed air piping at the transition between the steel
OBG and the concrete section, east of hinge AW/AE outside the IB barriers need to be replaced. ABF was
sent an email request asking if they would be interested in replacing these under the 04-0120F4 contract.
In an email today, ABF declined to perform this work.
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